COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2021

ESTI MATE SUMVARY 15: 46: 03
CONTI D C21929 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 21929- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TI ME ALLOW 85 WORK DAYS
SH 121 & 29th Av/SH 121 & Stanford Av/US-40 & Interpl aza PERCENT TI ME: 97. 65 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. C1211-090
SH40 & SH121 CDOT SI GNAL | MP FY19
NAMVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 05/ 21/ 2021 DATE TI ME STARTED 01/05/2021
5920 LAMAR STREET DATE LET 04/ 23/ 2020 DATE WORK BEGAN 01/ 05/2021
DATE AWARDED 05/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2020 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 01/05/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $  1,713,902.86 PARTI Cl PATI NG $ 1,470,574.56 $ 241, 459. 16
AWARD PRQIECT AMT: $ 1,679, 401.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 85. 80% TOTAL EARNI NGS 1, 470, 574. 56 241, 459. 16
FUNDS AVAI LABLE: $ 243,328.30 STOCKPI LED MATERI ALS 3, 656. 00 -4,570.00
GROSS EARNI NGS 1,474, 230. 56 236, 889. 16
TOTAL CLAI MS: $ 0.00 RETAI NAGE -25,191. 02 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 449, 039. 54 236, 889. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 449, 039. 54 236, 889. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 236, 889. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21929-BID ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211- 090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 5. 000 0. 000
EACH 1. 000 125. 00
125. 00000 1. 000 125. 00
0010 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
20, 585. 00000 1. 000 20, 585. 00
0015 202-04010 Cean Inlet 5. 000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4,000. 00
0020 203-01597 *Pot hol i ng 99. 500 99. 500
HOUR 0. 000 0. 00
185. 00000 99. 500 18, 407. 50
0025 207-00205  Topsoil 50. 000 0. 000
cY 0. 000 0. 00
126. 00000 0. 000 0. 00
0030 208- 00002 *Erosi on Log Type 1 (12 Inch) 290. 000 290. 000
LF 0. 000 0. 00
7.00000 290. 000 2,030.00
0035 208-00035 Aggr egat e Bag 100. 000 71.000
LF 0. 000 0. 00
14. 00000 71.000 994. 00
0040 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0.00
0042 208-00053 StormDrain Inlet Protect (Ty 1)(84 In) (Added by CO 0. 000 0. 000
3
) EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0043 208-00054 StormDrain Inlet Protection (Type I1) (Added by CO 3) 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00

58. 00000 0. 000 0. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQIECT C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0050 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi ment Renoval ) 38. 000 0. 000
HOUR 0. 000 0. 00
186. 00000 0. 000 0.00
0060 210-00815 Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
160. 00000 7.000 1,120. 00
0065 210-00867 Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0070 212-00006  *Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
20, 240. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
16, 185. 00000 0. 000 0.00
0080 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
2,030. 00000 0. 000 0. 00
0085 216-00101 *Soil Retention Blanket (Straw Coconut) 968. 000 0. 000
(Phot odegr adabl e Cl a
SY 0. 000 0. 00
4.25000 0. 000 0.00
0090 613-10000 Wring 1. 000 0. 950
LS 0. 050 1,017.50
20, 350. 00000 1. 000 20, 350. 00
0095 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3,100. 00000 1.000 3,100. 00
0105 625-00000 *Construction Surveying 1. 000 0.500
LS 0.500 6,177.50
12, 355. 00000 1. 000 12, 355. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0115 626- 00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
107, 215. 00000 1. 000 107, 215. 00
0120 626-01113  *Public Information Managenent (Tier I11) 175. 000 146. 000
DAY 29. 000 3,074.00
106. 00000 175. 000 18, 550. 00
0125 627-00008 *Modi fi ed Epoxy Pavement Marking 30. 000 9. 000
GAL 0. 000 0. 00
342. 00000 9. 000 3,078.00
0130 630- 00000 *Fl aggi ng 100. 000 89. 250
HOUR 0. 000 0. 00
42.00000 89. 250 3, 748.50
0135 630-00003 *Uni formed Traffic Control 125. 250 76. 750
HOUR 48. 500 9, 069. 50
187. 00000 125. 250 23,421.75
0140 630- 00004 *Traffic Control Vehicle 2.000 1.000
EACH 0. 800 1, 000. 00
1, 250. 00000 1.800 2, 250. 00
0145 630- 00007 *Traffic Control Inspection 31. 000 0. 000
DAY 0. 000 0. 00
187. 00000 0. 000 0. 00
0150 630-00012 *Traffic Control Managenent 85. 000 63. 000
DAY 15. 000 18, 225. 00
1, 215. 00000 78.000 94,770. 00
0155 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0160 630-80341 *Construction Traffic Sign (Panel Size A 20. 000 2.000
EACH 1.600 51. 20

32. 00000 3. 600 115. 20



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80342  *Construction Traffic Sign (Panel Size B) 70. 000 10. 000
EACH 8. 000 1, 264. 00
158. 00000 18. 000 2,844.00
0170 630-80343 *Construction Traffic Sign (Panel Size Q) 10. 000 5. 000
EACH 4.000 500. 00
125. 00000 9. 000 1,125. 00
0175 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
3, 225. 00000 0. 000 0. 00
0180 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 1. 600 992. 00
620. 00000 3. 600 2,232.00
0185 630-80360  *Drum Channel i zi ng Device 120. 000 15. 000
EACH 12. 000 444. 00
37.00000 27.000 999. 00
0190 630-80380 *Traffic Cone 150. 000 60. 500
EACH 48. 400 629. 20
13. 00000 108. 900 1,415.70
0195 630- 85020 Mobi | e Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
9, 010. 00000 0. 000 0. 00
0200 700-70010 F/ A M nor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70017 F/ A Landscape Establishment Incentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 457,405.75 % 42,568.90% 346, 980. 65
CAT NO0201 29TH

0227 202-00190 Rem of Conc Median Cover Matl (Added for Cat 201) 11. 000 0. 000
Sy 11. 000 440. 00
40. 00000 11. 000 440. 00
0228 202-00200 Rem Si dewal k (Added for Cat 201) 10. 000 0. 000
5% 10. 000 430. 00
43. 00000 10. 000 430. 00
0230 202-00203 *Renmpval of Curb and Gutter 11. 000 0. 000
LF 9. 000 135. 00
15. 00000 9. 000 135. 00
0233 202- 00206 Rem Conc Curb Ranp (Added for Cat 201) 32.000 0. 000
SY 32.000 1, 280. 00
40. 00000 32. 000 1, 280. 00
0235 202-00250 *Renoval of Pavenent Marking 1, 000. 000 398. 000
SF 314. 000 628. 00
2.00000 712.000 1, 424.00
0240 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0243 503-00018 Drilled shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0245 503-00036 Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00

300. 00000 76. 000 22, 800. 00



CONTI D
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ESTI MATE RUN 06/ 09/ 2021
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CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0295 613-13006 Lumi naire (LED) (6,000 Lunens) 4.000 0. 000
EACH 4.000 3,100. 00
775. 00000 4.000 3, 100. 00
0300 613-80130 Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
4, 585. 00000 1. 000 4,585. 00
0305 614-00011 Sign Panel (Cass I) 70. 000 70. 000
SF 0. 000 0. 00
26. 00000 70. 000 1, 820. 00
0310 614-00012 Sign Panel (Class Il) 50. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0.00
0315 614-70024  *1310nm SFP Optic Modul e 1. 000 1. 000
EACH 0. 000 0. 00
330. 00000 1. 000 330. 00
0320 614-70030 *Optical Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0325 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
455. 00000 8. 000 3, 640. 00
0330 614-70336 Traffic Signal Face (12-12-12) 14. 000 14. 000
EACH 0. 000 0. 00
645. 00000 14.000 9, 030. 00
0335 614-70448 Traffic Signal Face (12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
835. 00000 4.000 3, 340. 00
0340 614-72836 Conflict Monitor 1. 000 1. 000
EACH 0. 000 0. 00
855. 00000 1. 000 855. 00
0345 614-72855 Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00

15, 055. 00000 1. 000 15, 055. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0350 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 8. 000 9, 320. 00
1, 165. 00000 8. 000 9, 320. 00
0355 614-72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 3. 000 2,310.00
770. 00000 3.000 2,310.00
0360 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 8. 000
EACH 0. 000 0. 00
7, 685. 00000 8. 000 61, 480. 00
0360 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00
5, 583. 33000 0. 000 0. 00
0365 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0365 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 728. 00000 0. 000 0. 00
0370 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
12, 777. 00000 1. 000 12,777.00
0370 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 678. 00000 0. 000 0. 00
0375 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
13, 500. 00000 2.000 27, 000. 00
0375 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 223. 00000 0. 000 0.00
0380 614-84000 Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 4.000 5, 000. 00

1, 250. 00000 4. 000 5, 000. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21929-BI D ESTI MATE RUN
PRQIECT: C1211- 090 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0380 MATERI AL ALLOWANCE Pedest al Pol e 3. 000
EACH -3.000 -2,742.00
914. 00000 0. 000 0. 00
0385 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 1.000
EACH 0. 000 0. 00
6, 165. 00000 1.000 6, 165. 00
0390 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
5, 890. 00000 1. 000 5, 890. 00
0395 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 200. 000 200. 000
LF 0. 000 0. 00
6. 25000 200. 000 1, 250. 00
0400 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
860. 00000 1. 000 860. 00
0405 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
145. 00000 1.000 145. 00
0410 614-87320 Closed Circuit Television 1. 000 1. 000
EACH 0. 000 0. 00
6, 370. 00000 1. 000 6, 370. 00
0415 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 1. 000
EACH 0. 000 0. 00
1, 735. 00000 1. 000 1,735.00
0420 614-87692  *Ethernet Switch Type II 1. 000 1.000
EACH 0. 000 0. 00
7, 750. 00000 1. 000 7,750.00
0425 627-30405  *Prefornmed Thernopl astic Pavement MarKking 74.000 16. 100

(Wor d- Synbol )
SF 0. 000 0.00

18. 50000 16. 100 297. 85



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0430 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 152. 000 382. 000
Li ne
) SF 330. 000 3, 795. 00
11. 50000 712.000 8, 188. 00

CAT 0201 CURRENT AMI $  308,042.00$ 37,676.00% 275,138.85
CAT NO0202 STANFORD

0435 202-00200 *Renmoval of Sidewal k 110. 000 0. 000
SY 95. 000 4,085. 00
43. 00000 95. 000 4, 085. 00
0440 202-00203  *Renoval of Curb and Gutter 303. 000 0. 000
LF 193. 000 2,895.00
15. 00000 193. 000 2,895. 00
0445 202-00206 *Renoval of Concrete Curb Ranp 102. 000 0. 000
SY 69. 000 2,760. 00
40. 00000 69. 000 2,760.00
0450 202-00250 *Renoval of Pavenent MarKking 1, 792. 000 0. 000
SF 1, 792. 000 3,584.00
2. 00000 1, 792. 000 3,584.00
0453 503-00018 Drilled Shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0455 503- 00036 Drilled Shaft (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
300. 00000 19. 000 5, 700. 00
0460 503-00048 Drilled Shaft (48 Inch) 21. 000 21.000
LF 0. 000 0. 00
555. 00000 21. 000 11, 655. 00
0465 503-00054 *Drilled Shaft (54 Inch) 70. 000 70. 000
LF 0. 000 0. 00
895. 00000 70. 000 62, 650. 00
0470 608-00000 *Concrete Sidewal k 113. 000 0. 000
SY 113. 000 13, 560. 00

120. 00000 113. 000 13, 560. 00
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PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQIECT C1211- 090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0202 STANFORD
0475 608-00010 *Concrete Curb Ranp 131. 000 0. 000
SY 121. 000 28, 435. 00
235. 00000 121. 000 28, 435. 00
0480 609-21010 *Curb and Cutter Type 2 (Section |-B) 233. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0485 609-21020 *Curb and Gutter Type 2 (Section |I-B) 303. 000 0. 000
LF 50. 000 1, 850. 00
37. 00000 50. 000 1, 850. 00
0490 610-00030  *Medi an Cover Material (Concrete) 714. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0495 613-00206 *2 Inch Electrical Conduit (Bored) 800. 000 386. 000
LF 0. 000 0. 00
13. 00000 386. 000 5, 018. 00
0500 613-00306 *3 Inch Electrical Conduit (Bored) 1, 200. 000 772.000
LF 0. 000 0. 00
15. 00000 772.000 11, 580. 00
0505 613-01200 2 Inch Electrical Conduit (Plastic) 270. 000 117. 000
LF 0. 000 0. 00
12. 00000 117. 000 1, 404. 00
0510 613-01300 3 Inch Electrical Conduit (Plastic) 300. 000 168. 000
LF 0. 000 0. 00
14. 00000 168. 000 2,352.00
0515 613-07001 Type One Pull Box 4. 000 4.000
EACH 0. 000 0. 00
825. 00000 4. 000 3, 300. 00
0520 613-07004 Type Four Pull Box 6. 000 4. 000
EACH 0. 000 0. 00
1, 385. 00000 4.000 5, 540. 00
0525 613-07005 Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
2,130. 00000 1. 000 2,130.00
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PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0530 613-13006 Lumi naire (LED) (6,000 Lunens) 4. 000 0. 000
EACH 4.000 3,100. 00
775. 00000 4.000 3, 100. 00
0535 613-80130 Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
4, 585. 00000 1. 000 4,585. 00
0540 614-00011 Sign Panel (Cass I) 90. 000 90. 000
SF 0. 000 0. 00
26. 00000 90. 000 2,340. 00
0545 614-00012 Sign Panel (Class Il) 50. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0.00
0550 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0555 614-70024 *1310nm SFP Optic Modul e 1. 000 1. 000
EACH 0. 000 0. 00
330. 00000 1. 000 330. 00
0560 614-70030 *Optical Attenuator 1.000 1.000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0565 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
455. 00000 8. 000 3, 640. 00
0570 614-70336 Traffic Signal Face (12-12-12) 19. 000 17. 000
EACH 0. 000 0. 00
645. 00000 17. 000 10, 965. 00
0575 614-70448 Traffic Signal Face (12-12-12-12) 5. 000 5. 000
EACH 0. 000 0. 00
835. 00000 5. 000 4,175.00
0580 614-72836 Conflict Monitor 1. 000 1. 000
EACH 0. 000 0. 00

855. 00000 1. 000 855. 00



CONTI D

CAT NO0202

0585

0590

0595

0600

0600

0605

0605

0610

0610

0615

0615

614- 72855

614- 72860

614- 72863

614- 72885

614-81150

614-81165

614-82015

C21929
21929-BI D
C1211- 090
| TEM
DESCRI PTI ON
STANFORD
Traffic Signal Controller Cabinet

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

Traffic Signal Vehicle Detector (Special)

MATERI AL ALLOWANCE Traffic Equi pnent

Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm

MATERI AL ALLOWANCE Si gnal Pol e

Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm

MATERI AL ALLOWANCE Si gnal Pol e

Traffic Signal Pole Steel (1 Mast Arm (Special)

MATERI AL ALLOWANCE Si gnal Pol e

ESTI MATE NO 0005

15, 055

1,165

770.

7, 685.

5, 583.

EACH

13, 500.

10, 223

20, 785

16, 138

EACH

41, 750.

EACH

32, 205

COLORADO DEPARTMENT OF TRANSPORTATI ON

1. 000

00000

8. 000

00000

8. 000

00000

8. 000

00000

33000

1. 000

00000

00000

1. 000

00000

00000

2.000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
8. 000
8. 000

0. 000
7.000
7.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 06/ 09/ 2021

9, 320

5,390

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

15: 46: 03

AMOUNT

15, 055

9, 320

5,390

61, 480

13,500

20, 785

83, 500

00

00

00

00

.00

00

.00

00

.00

00

.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0620 614-84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0620 MATERI AL ALLOMNCE Pedestal Pol e 3. 000
EACH -1.000 -914. 00
914. 00000 2.000 1,828.00
0625 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 1. 000
EACH 0. 000 0. 00
6, 165. 00000 1. 000 6, 165. 00
0630 614-86800 Uni nterrupted Power Supply 1. 000 1.000
EACH 0. 000 0. 00
5, 890. 00000 1.000 5, 890. 00
0635 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 100. 000
LF 0. 000 0. 00
6. 25000 100. 000 625. 00
0640 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
860. 00000 1. 000 860. 00
0645 614-87015  *Buffer Tube Fan Qut Kit 1. 000 1.000
EACH 0. 000 0. 00
145. 00000 1. 000 145. 00
0650 614-87320 Closed Circuit Tel evision 1. 000 1. 000
EACH 0. 000 0. 00
6, 370. 00000 1. 000 6, 370. 00
0655 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 1.000
EACH 0. 000 0. 00
1, 735. 00000 1. 000 1, 735. 00
0660 614-87692 *Et hernet Switch Type II 1. 000 1. 000
EACH 0. 000 0. 00
7, 750. 00000 1.000 7,750.00
0665 627-30405 *Prefornmed Thernopl astic Pavement MarKking 170. 000 0. 000
(Wor d- Synbol )
SF 92. 000 1,702.00

18. 50000 92. 000 1, 702. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0670 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 740. 000 0. 000
Line) SF 1,672. 000 19, 228. 00
11. 50000 1, 672. 000 19, 228. 00
0673 900- 00024 Added Item (Ton)/ HMA (Patching)(Spec) (Non-pol yner) 0. 000 0. 000
TON 0. 000 0. 00
368. 00000 0. 000 0. 00

CAT 0202 CURRENT AMT $ 521,012.00 % 96,245.00%  461,191.00
CAT NO0203 | NTERPLAZA

0675 202-00190 *Renoval of Concrete Median Cover Materi al 50. 000 0. 000
SY 19. 000 760. 00
40. 00000 19. 000 760. 00
0680 202-00203 *Rermoval of Curb and Gutter 337. 000 112. 000
LF 56. 000 840. 00
15. 00000 168. 000 2,520.00
0685 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 551. 000 1, 260. 000
Sy 0. 000 0.00
5. 00000 1, 260. 000 6, 300. 00
0690 202-00250 *Renpval of Pavenent Marking 1, 000. 000 0. 000
SF 640. 000 1, 280. 00
2.00000 640. 000 1, 280. 00
0695 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 36. 000 0. 000
TON 36. 000 14, 328.00
398. 00000 36. 000 14, 328. 00
0697 900- 00024 Added Item (Ton)/ HVA (Patching) (Asphalt) (Spec) 28. 320 0. 000
TON 28. 320 10, 421. 76
368. 00000 28. 320 10, 421.76
0700 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 171. 000 156. 990
TON 0. 000 0.00
205. 00000 156. 990 32,182.95
0705 411-10255 *Emul si fied Asphalt (Sl ow Setting) 221. 000 221. 000
GAL 0. 000 0. 00

4.50000 221. 000 994. 50



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0708 503-00018 Drilled sShaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0710 503-00036 Drilled Shaft (36 Inch) 39. 000 39. 000
LF 0. 000 0. 00
300. 00000 39. 000 11, 700. 00
0712 503-00048 Drilled Shaft (48 In) (Added by CO 2) 21.000 21.000
LF 0. 000 0. 00
555. 00000 21.000 11, 655. 00
0715 503-00054 *Drilled Shaft (54 Inch) 23.000 23.000
LF 0. 000 0. 00
895. 00000 23. 000 20, 585. 00
0720 608-00010 *Concrete Curb Ranp 20. 000 20. 000
Sy 0. 000 0. 00
235. 00000 20. 000 4,700.00
0725 609-21010 *Curb and Cutter Type 2 (Section |-B) 294. 000 201. 000
LF 16. 000 544. 00
34. 00000 217. 000 7,378.00
0730 609-21020 *Curb and Gutter Type 2 (Section |I-B) 201. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0735 610-00030  *Medi an Cover Material (Concrete) 1,222.000 0. 000
SF 881. 000 13, 215. 00
15. 00000 881. 000 13, 215. 00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 555. 000 555. 000
LF 0. 000 0. 00
13. 00000 555. 000 7,215.00
0745 613-00306 *3 Inch Electrical Conduit (Bored) 840. 000 840. 000
LF 0. 000 0. 00
15. 00000 840. 000 12, 600. 00
0750 613-01200 2 Inch Electrical Conduit (Plastic) 270. 000 117. 000
LF 0. 000 0. 00

12. 00000 117. 000 1, 404. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0755 613-01300 3 Inch Electrical Conduit (Plastic) 300. 000 118. 000
LF 0. 000 0. 00
14. 00000 118. 000 1, 652. 00
0760 613-07001 Type One Pull Box 4.000 4. 000
EACH 0. 000 0. 00
825. 00000 4.000 3,300. 00
0765 613-07004 Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 385. 00000 3. 000 4, 155. 00
0770 613-07005 Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2,130. 00000 1.000 2,130.00
0775 613-13006 Luminaire (LED) (6,000 Lunens) 4. 000 0. 000
EACH 4.000 3,100. 00
775. 00000 4. 000 3,100. 00
0780 613-80130 Service Meter Cabinet 1. 000 1.000
EACH 0. 000 0. 00
4, 585. 00000 1.000 4,585. 00
0785 614-00011 Sign Panel (Cass I) 75. 000 75. 000
SF 0. 000 0. 00
26. 00000 75. 000 1, 950. 00
0790 614-00012 Sign Panel (Class Il) 50. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0.00
0795 614-70024  *1310nm SFP Optic Mdul e 1. 000 1.000
EACH 0. 000 0. 00
330. 00000 1. 000 330. 00
0800 614-70030 *Optical Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1.000 125.00
0805 614-70150 Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0. 00

455. 00000 4. 000 1, 820. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0810 614-70336 Traffic Signal Face (12-12-12) 15. 000 12. 000
EACH 0. 000 0. 00
645. 00000 12. 000 7,740.00
0815 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
835. 00000 6. 000 5,010. 00
0820 614-72836  Conflict Monitor 1. 000 1. 000
EACH 0. 000 0. 00
855. 00000 1. 000 855. 00
0825 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
15, 055. 00000 1. 000 15, 055. 00
0830 614-72860 Pedestrian Push Button 4.000 0. 000
EACH 4.000 4,660. 00
1, 165. 00000 4. 000 4, 660. 00
0835 614-72863 Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 3. 000 2,310.00
770. 00000 3.000 2,310.00
0840 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 8. 000
EACH 0. 000 0. 00
7, 685. 00000 8. 000 61, 480. 00
0840 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
5, 583. 33000 0. 000 0. 00
0845 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0845 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 223. 00000 0. 000 0.00
0850 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

13, 585. 00000 1. 000 13, 585. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21929-BI D ESTI MATE RUN
PRQIECT: C1211- 090 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0850 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 334. 00000 0. 000 0. 00
0855 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
20, 785. 00000 1. 000 20, 785. 00
0855 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
16, 138. 00000 0. 000 0. 00
0860 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
23, 040. 00000 1. 000 23, 040. 00
0860 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
17, 958. 00000 0. 000 0. 00
0865 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0865 MATERI AL ALLOWANCE Pedest al Pol e 3.000
EACH -1.000 -914.00
914. 00000 2.000 1, 828. 00
0870 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 1.000
EACH 0. 000 0. 00
6, 165. 00000 1. 000 6, 165. 00
0875 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0.00
5, 890. 00000 1. 000 5, 890. 00
0880 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0885 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0.00

860. 00000 0. 000 0. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21929-BI D ESTI MATE RUN 06/ 09/ 2021
PRQJECT: C1211-090 ESTI MATE NO 0005 15: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0890 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 1.000
EACH 0. 000 0.00
145. 00000 1. 000 145. 00
0895 614-87320 Closed Circuit Television 1. 000 1.000
EACH 0. 000 0. 00
6, 370. 00000 1.000 6, 370. 00
0900 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 735. 00000 0. 000 0. 00
0905 614-87692 *Et hernet Switch Type 11 1. 000 1. 000
EACH 0. 000 0. 00
7, 750. 00000 1.000 7,750. 00
0910 627-30405  *Preformed Thernopl astic Pavenent Marking 119. 100 71.100
(Wor d- Synbol )
SF 48. 000 888. 00
18. 50000 119. 100 2,203.35
0915 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 775. 000 104. 000
Li ne
) SF 671. 000 7,716.50
11. 50000 775.000 8,912.50

CAT 0203 CURRENT AMI $  427,443.11$ 60,399.26% 390, 920. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0100 620-00001 Field Office (Class 1) 0. 000 0. 000
EACH 0. 000 0. 00
20, 805. 00000 0. 000 0. 00
0920 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT  $ 0.00% 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 1,713,902.86% 236,889.16 $ 1,474, 230. 56



